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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Lake Calumet Smelter - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

POLREP #6

Progress

Lake Calumet Smelter

B5FM

Chicago, IL

Latitude: 41.6776690 Longitude: -87.6057530

Bradley Benning, ERB

Mark Johnson, ATSDR

Valencia Darby, Department of Interior
Bruce Everetts, lllinois EPA

Sam Borries, U.S. EPA

Mark Durno, U.S. EPA

Jason El-Zein, U.S. EPA

Sherry Fielding, U.S. EPA

Charlie Gebien, U.S. EPA

John Glover, U.S. EPA

John Maritote, U.S. EPA

Thomas Marks, U.S. EPA

Mike Ribordy, U.S. EPA

Carol Ropski, U.S. EPA

USCG PolRep Distribution, USCG
debbie Keating, EESS

Lindy Nelson, U.S. DOI

Yolanda Bouchee-Cureton, U.S. EPA
Ann Whelan, U.S. EPA

brennan pierce, Weston

kris vezner, EPA/ORC

Joseph Ruiz, Weston

Janet Pope, EPA

jennifer hesse, Chicago Public Health
kimberly worthington, Chicago Fleet/Facility Management

Bradley Benning, OSC
11/22/2013

Reporting Period: 11/15/2013 to 11/22/2013

1. Introduction

1.1 Background
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Site Number: B5FM Contract Number: EP-S5-08-04
D.O. Number: 054 Action Memo Date: 9/27/2013
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  10/7/2013 Start Date: 10/7/2013
Demob Date: Completion Date:

CERCLIS ID: ILN0O00509228 RCRIS ID: ILD980503213
ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident

Time-Critical Removal Action
1.1.2 Site Description

The subject property is situated in an urban/industrial setting within the City of Chicago. Bordering the
property on the north is 119th Street (unpaved and currently not in use as a street), beyond which is an
open mowed grass field that is part of the Sherwin-Williams Paint Co. property; on the east is bare, filled,
open property that is a portion of a storage tank container company, beyond which is 1-94; on the south is
bare, filled, open property that is another portion of the storage tank container company; and to the west
is S. Champlain Ave. (unpaved and currently not used as a street), beyond which are railroad siding
tracks and an unknown manufacturing company . Information obtained from the Cook County Assessor
Office indicates that the facility’s former structure, driveway and parking areas occupy a rectangular
shaped property on approximately 5.7 acres of land. According to a 1936 — 1950 Sanborn Fire Insurance
Map , the former facility consisted of a two story main building with two one story rooms attached to the
south and a one level storage room attached to the west. What appears to be a separate, small smelting
building containing a vat was located south and adjacent to the storage room. At some point between the
late 1950’s to late 1960’s, Calumet Lead ceased doing business. Based on United States Geological
Survey (USGS) aerial photography from 1998 and 2002 and observations of IEPA personnel during the
August 10, 2004 PCS Assessment, and April 25, 2006 site reconnaissance portion of the PA, all that
remains of the former structures is a portion of a smoke stack. All other structures have been razed.

1.1.2.1 Location

The Calumet Lead site is an inactive, abandoned metal producing operation located at 11901 S.
Champlain Ave., Chicago, lllinois, Township 37 North, Range 14 East, Section 22, Latitude 41.678,
Longitude -87.606, in Hyde Park Township, Cook County . The Site was located at the southern end of
the City of Chicago, approximately 3000 feet south of E. 115th Street. Interstate 94 is visible
approximately 1500 feet east of the facility.

1.1.2.2 Description of Threat

Lead, arsenic, and cadmium were detected above Removal Management Levels (RMLs), and are
identified as hazardous substances as defined by Section 101(14) of CERCLA. While the Site is fenced,
gaps exist at multiple locations, allowing potential direct contact with the contaminated soils at the Site
and tracking contaminantion off-site exposing nearby human populations.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Through field based soil and debris evaluation, with the IEPA’s XRF unit, soil contamination was detected
not only on the floor of the former building, but also detected at various locations away from the former
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structures, throughout the property (lead ranged between 7480 mg/kg — 768,000mg/kg, zinc 5110 mg/kg
— 146,000 mg/kg, and arsenic less than limit of detection — 36,300 mg/kg. All locations analyzed
contained one or more constituents, related to lead and zinc smelting, with concentrations well above
U.S. EPA RML’s. No confirmatory soil samples were collected during the August 10, 2004 site visit.
However, to confirm these preliminary observations, soil samples were collected, as part of this April
2008 SlI, throughout the property. Most were collected near those locations screened with the XRF during
the August 10, 2004 site visit. Laboratory analytical results of the soil samples indicate numerous
compounds and analytes significantly exceeding corresponding background levels and/or SCDM
benchmarks throughout the property. Lead exceeds the site soil background levels in nineteen of the soil
samples. Surface level total lead samples ranged from 521 mg/kg (background) to 54,000 mg/kg.
Sediment samples for total lead along the north perimeter ranged from 469 mg/kg to 15,000 mg/kg. In
addition, TCLP regulatory levels for lead were exceeded in all nine samples analyzed with the TCLP
method. TCLP levels ranged from 11 mg/kg to 1700 mg/kg. Cadmium levels were exceeded in three
samples ranging from 1.8 mg/kg to 7.3 mg/kg. The total approximate area of soil contamination is
calculated to be 5.7 acres (248,292 square feet).

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

The overall goal of this removal action is to prevent direct contact and off-site migration of contaminated
soils from the LCS Site. This goal will be accomplished by removing highly contaminated surface soils
and backfilling with clean earthen materials to provide a protective cover to prevent direct contact and
migration of residual contaminated soils from the LCS Site.

2.1.2 Response Actions to Date

11/15/2013 - Continue work: Treating soil stockpile; grading being finalized along the west

perimeter; delivery of backfill; no exceedences on DataRams: ERRS contractor conducting personnel air
monitoring on crew.

11/18/2013 - Continue work: continue grading uneven areas; treating soil stockpile; disposal of treated
soil; delivery of backfill; continue covering over areas that are at final grade; no exceedences on
DataRams.

11/19/2013 - Continue work: continue grading; treating soil stockpile; disposal of soil; delivery of
backfill; continue to cover areas; no exceedences on DataRams.

11/20/2013 - Continue work: continue grading; treating soil stockpile; disposal of soil; backfill delivery;
continue cover operations; no exceedences on DataRams.

11/21/2013 - Continue work: continue grading; completed soil treatment; continue soil disposal;
continue backfill delivery; continue cover operations; no exceedences on DataRams.

11/22/2013 - Continue work: continue grading site; continue soil disposal; continue backfill delivery;
continue cover operations; DataRams not deployed due to wet conditions.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
No PRPs were identified for this site, a Federal Warrant for Access was secured on September 12, 2013.

2.1.4 Progress Metrics
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Waste Stream Medium | Quantity | Manifest# | Treatment | Disposal
C&D Waste solid 1419yds NA Advanced Disposal, IN
Treated non-haz soil | solid 2100 tons Hoosier Landfill, IN

2.2 Planning Section
2.2.1 Anticipated Activities

Continue site activities: disposal of soil; installing protective cover; demobe for Holiday break.
Due to response duty, 11/15 to 11/21, OSCs Beslow and Holz provided site coverage.

Site activites will break for Thanksgiving Holiday, the last week of November and resume on Dec. 2,
2013.

2.2.1.1 Planned Response Activities

-Remove site debris and clear overgrown landscape material.
-Excavate surface soils with XRF screening to concentrate removal in areas with the highest
contaminant levels.

-Treatment of soils with Enviroblend FG.

-Off-site disposal of treated soils.

-Backfill areas with clean earthen material to provide protective cover.
2.2.1.2 Next Steps

-Continue soil disposal

-Continue grading and installing protective cover.

-Demobe activities

2.2.2 Issues

Upon completion of the removal action a Deed Restriction will likely be place on the property as
contaminantion will be present and limit future use of the property.

2.3 Logistics Section
Managed by the ERRS FCA

2.4 Finance Section
2.4.1 Narrative

Managed by ERRS FCA/RM and OSC.

Estimated Costs *

Budgeted || Total To Date | Remaining || % Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,500,000.00/| $1,004,000.00| $496,000.00 33.07%

TAT/START $32,000.00 $20,000.00 $12,000.00 37.50%
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Intramural Costs

Total Site Costs $1,532,000.00| $1,024,000.00| $508,000.00 33.16%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The

cost accounting provided in this report does not necessarily represent an exact monetary figure which

the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Federal OSC
2.5.2 Liaison Officer
Not required

2.5.3 Information Officer

Janet Pope/USEPA is the CIC for this site. CIC is developing a fact sheet for the site.

3. Participating Entities

3.1 Unified Command
USEPA Fund Lead
3.2 Cooperating Agencies

City of Chicago
lllinois EPA

4. Personnel On Site

EPA - 1
START - 1
ERRS - 8

5. Definition of Terms

RML - Removal Management Level

ERRS - Emergency Removal and Response Services
START - Superfund Technical Assessment and Response Team
XRF - X-Ray Fluorescence

ATSDR - Agency for Toxic Substances and Disease Registry
PPM - Parts per million

LCS - Lake Calumet Smelter

OSC - On-scene Coordinator

EPA - Environmental Protection Agency

CO - Contract Officer

PR - Procurement Request

11/26/2013 10:09 AM



file:///C:/Users/josterme/AppData/Local/Temp/notes142542/lakecalume...

6. Additional sources of information
6.1 Internet location of additional information/

Website: www.epaosc.org/lakecalumetsmelter

6.2 Reporting Schedule

Weekly Sitreps anticipated.

7. Situational Reference Materials

Repository for documents will be established at a nearby facility.
Visit website: www.epaosc.org/lakecalumetsmelter
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